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RESTORATION ENVIRONMENTAL RESTORATION LLC. 

Daily Work Order No. 

U.S. EPA, Region 

-2§_ 

6 

DAILY WORK ORDER 

Operatinq Period: 01/23/19 Task Order: 0618F0308 Paqe 1 of 1 

Project Name: F.J. Doyle Salvage Site osc Gary Moore/Paige Delgado 

Location (City, State) : Shift: I Start Time: I Stop Time: 
Leonard , Texas fil 2 07:00 17:30 

1. Work Authorized for the Period Work Accomplished for the Period 

1) Continue off-site T&D of non-TSCA-contaminated soil ; 1) In Progress: Off-site T&D of non-TSCA-contaminated 
2) Continue restoration in Grid(s) No. FJD05-3A, FJD05-4A, soils ; 

EAS05, EAS08 and FJD04-05; 2) In Progress: Final restoration in Grid(s) FJD02 and FJD03 
3) Continue final restoration in Grid(s) No. FJD02 and FJD03 (fina l (final installation of sod re-scheduled for 1/24/19); 

grading and sod installation) ; 3) In Progress: Restoration in Grid(s) No. FJD05-03, FJD05-
4) Continue removal reporting and T&D scheduling . 4A, EAS05, EAS08 and FJD04-05; 

4) In Progress: Removal reporting and task scheduling. 

OSC~ignatu~~ 
Date: OSCSig~ Date: 

~'.3•~\ C-Y~ RM S1gnattr:c>,._) l,.(_) C:t) _,,\ . -~ ,._j ~,:~,q ~a/~v,9 

Up~ing Work Authorized 
. ..., 

2. 

Complete final restoration in FJD02/FJD03 (installation of Bermuda grass sod) ; continue off-site T&D of non-TSCA soils; continue restoration of 
EAS05, EAS06, EAS07, EAS08 and FJD04-05; resume on-site excavations. 

3. Quantity/ Volume Tracking: 

Descri1;1tion: Current Period: Total to Date: 

2"- 3" Limestone Rock (Haul Road) 5 TL/56.64 tons 
Non-regulated non-hazardous soils 10 TL/224.47 Tons 170 TL/3,964.83 tons 
TSCA-contaminated soils 64 TL/1 ,488.19 tons 
Select Backfill , Wolf Creek Plant (12-15 Pl) 24 TL/437.22 Tons 153 TL/2 ,769.36 tons 
C&D Debris (wooden portions of building stored in roll-off box) 1 30-yd. open-top box ==5 tons 

1 O TL/175. 72 tons 
Toosoil Horn Plant 80 TL/1 ,032.82 tons 
Bulk Hydraulic Liquids, Spent 3/165 Gallons 
4. Number of Personnel Authorized Current Period 
Personnel Cateaorv: Quantitv: Personnel Cateaorv: Quantitv: 
Response Manager 1 Operator 2 
FCA 1 Laborer 3 
Foreman 1 Truck Driver/Laborer/Operator 1 
5. Equipment Authorized for Current Period 

Item Qty Used Not Used/ Item Qty Used Not Used/ 
or Down or Down ½ ton crew-cab oickuo /RM) 1 1 Portable toilets 3 3 

½ ton extended-cab 2 2 Hand-wash station 1 1 
¾ ton crew-cab flatbed w/ fuel cell 1 1 Skid steer with buckeUforks 1 1 

Bobcat TS90 
½ -ton extended cab /POV) 1 1 Mini-excavator /Bobcat E85) 1 1 
40' x 8' office trailer 1 1 2 000-qallon Water Truck 1 1 
70 kW Generator 1 1 Excavator (JD 210G) 1 1 
Passenaer car, FCA 1 1 Front End Loader /JD 544K) 1 1 
2" centrifuqal pump/hoses 2 2 Bulldozer /JD 650K-XL Tl 1 1 
20' Conex Box 1 1 Plate compactors 2 2 
6. Comments / Amendments (Include Time) 
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